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Subject: 76'h and Albany Site

POLREP#: Polrep # 4

II. BACKGROUND

Site ID No.: A541
Delivery Order No.: 68-S5-98-02
Response Authority: CERCLA (ERB)
CERCLA Incident Category: Time-Critical Removal
CERCLIS ID#: ILSFN0507984
NPL Status: Non-NPL
Action Memorandum Signed: November 3, 2000
Start Date: December 18, 2000
Demobilization Date:
Completion Date:

III. RESPONSE INFORMATION

A. The property known as 76th and Albany consists of a large tract of land some 20 acres in size.
The east half of the site operated as a drive-in theater, although it has been closed and abandon
for many years. The west half of the site was apparently vacant land that was leased by the
property owners to a construction company as a disposal site for soil, construction debris, and
for recycling concrete and asphalt. The construction company abandoned the site in 1993



leaving roughly 400,000 yards of material on site. Subsequent investigations indicated that
areas of the site contained other materials including petroleum contaminated soils, and
automobile shredder residue (ASR). Site assessments conducted by the U.S. EPA and the City
of Chicago between 1995 and 1999 delineated various locations where substantial amounts of
ASR were buried. ASR material contains elevated levels of lead and PCBs which required
treatment and specialized disposal. The City acquired the property and initiated a cleanup as
part of the redevelopment plan for the area. The City requested assistance from the U.S. EPA
to address part of the site where the ASR was exposed on the surface and posed a potential
health threat due to the lead and PCB levels. The City started their operations in February of
2000, and after finalizing plans with the City the U.S. EPA scheduled their start date for
December of 2000, to address an area of the site that was estimated to contain 10,000 yards of
ASR.

B. Action Taken (1-22-01 thru 1-26-01)

-Continue excavating, stockpiling, and treating ASR material.
-Samples will be collected every 500 yds to verify TCLP lead and PCB levels.
-To date (15) samples have been cleared for lead and PCBs
-Total yards approved for disposal - 7,500
-Total yards treated to date - 8,400

-Total yards excavated - 10,000
-Disposal was initiated on 1-24-01, at Newton County Landfill in Brook, IN

IV. NEXT STEPS

Continue to excavate and treat ASR material.
Continue transportation and disposal activities.
Track status of Action Memo requesting ceiling increase.

V. ISSUES

An Action Memorandum to request a ceiling increase was initiated on January 18, 2001.
Additional funding will be required to address the increased volume of ASR material.

VI. COST TO DATE as of 01126/01

Subject

U.S. EPA

EARTH TECH

START

Amount Budgeted

$ 23,500

$710,250

$17,000

Amount Used

$ 17,280

$275,000

$5,000

Amount Remaining

$ 6,220

$ 435,250

$ 12,000



VII. WASTE DISPOSAL SUMMARY

Wastestream Quantity Manifest # Disposal

Non-hazardous debris/soil 1562 cu. yds. N/A Newton County
Landfill, Brook, IN


